

# Project Construction & Coordination Office Overview



Capitol Projects Workgroup  
Amy Riley & Chris Luedke  
April 27, 2018



**Seattle**  
Department of  
Transportation

# Our mission, vision, and core values

**Mission:** deliver a high-quality transportation system for Seattle

**Vision:** connected people, places, and products

Committed to **5 core values** to create a city that is:

- Safe
- Interconnected
- Affordable
- Vibrant
- Innovative

For **all**

# Meeting Overview

- Coordination in the Right-of-Way
- Roles & Impacts
- Dotmaps
- PCCO
  - Long-term planning
  - Short-term planning
- Access management and mitigation
- Current Construction



# Coordination in the ROW

## Project and Construction Coordination Office

Right of Way  
Management  
Tool

dotMaps

Strategic  
Project  
Coordination

PCO

Tactical  
Construction  
Coordination

Access Seattle-HUB 4

# Construction coordination

## Roles

### PCO Coordinators:

- Identify project overlaps
- Sequence long-term work
- Resolve project conflicts
- Coordinate construction opportunities

### Hub Coordinators:

- Approve ROW impacts
- Schedule work
- Mitigate access and mobility conflicts
- Act as a point of contact to resolve emergent issues

### Impact Generators:

- Private development, infrastructure mtc., emergency work, public infrastructure projects, construction delays, public and private events, commercial activity.




# Strategic Uses of dotmaps Data


- SDOT Capital Project Planning
- SDOT Program Planning
- City Capital Project Planning
- Long Range Planning for Private Utilities

# Project Construction & Coordination Office (PCCO)

- Coordinate projects in the right of way to:
  - Save Money
  - Protect Public Assets
  - Reduce Construction-related Impacts




# Construction Sequencing





# Access Seattle HUB groups


- Construction Hubs – Areas of dense construction
- Actively managed to ensure mobility and access
- All permitted work is scheduled by the Hub Coordinator




# Access Management and Mitigation

- ADA Access/Vulnerable Populations
- Pedestrian and Bicycle Access
- Businesses and Services
- Neighboring/Overlapping Impact Coordination
- ROW Safety and Predictability for All ROW Users

# Tactical Construction Coordination



# Current Construction Overview




# Questions?

Amy.Riley@seattle.gov

DOT\_ConstructionHub@seattle.gov

[www.seattle.gov/transportation](http://www.seattle.gov/transportation)



**Seattle**  
Department of  
Transportation